




Java
Community
Process



JSR 215 Maintenance Release: next steps

14 May 2009

Heather VanCura
heather@jcp.org

JSR 215: timing



- Maintenance Review initiated 24 April (ends 25 May)
 - Comments to: jsr-215-comments@jcp.org
 - Email sent to Spec Leads requesting review and feedback
 - Referenced in JCP Newsletter
 - Blog posted with summary of proposed changes
 - blogs.sun.com/jcp
- Plan to post Maintenance Release 27 May
- Migrate JSRs to JCP 2.7 16 June

JSR 215: implementation tasks



- To be completed by 27 May (for the Maintenance Release):
 - Post final version of 2.7 document to the JSR 215 MR page
 - Link to that from the JSR 215 Final Release page (there is a more current version here)
 - Send a jcp-interest announcement
 - Post the .jsp version of JCP 2.6 to another page
 - Post the .jsp version of JCP 2.7 at <http://jcp.org/en/procedures/jcp2>
 - Link to JCP 2.6 in the JCP 2.7 file
 - Create new entry in the JCP DB table for JCP versions: 2.7
 - Email Spec Leads and post blog

JSR 215: JSR migration



- JCP 1.0 JSRs-no change
 - JSPA 1
- JCP 2.1 JSRs-no change
 - JSPA 1
- JCP 2.6 JSRs
 - All will migrate automatically to JCP 2.7 on 16 June

JSR 215: migration tasks



- To be completed by 16 June (for JSR migration):
 - Training and education—ongoing starting in June
 - Spec Lead Guide updates
 - FAQ updates
 - Internal process updates
 - JSR Proposal Form updates
 - Transparency Checklist updates
 - MR page template update
 - Elections page updates
 - EC members page updates
 - Modify JSR forums, create MR issue log template